
 
 

Sun Mon      Tue Wed Thu Fri Sat
Outpatient Fee 

Schedule Testing 
and Implement- 
tation Calendar 

     1 

2 3     4 5 6 7 MCO Status 
Report Due 

8 

9       10  11 12 13 14 15

16    17
HOLIDAY 

18 
System/Integration 

Testing Begins; 
ATR Encounter 
Cycle 

19 Initial Test 
Reference/Provider 
Files Available to 

MCO’s 

20 21 MCO Status 
Report Due 22 ATR Claims 

Payment Cycle; 
ATR Encounter 
Cycle 

23      24 25 ATR 
Encounter Cycle 

26 27 28 29 ATR Claims 
Payment Cycle; 

ATR Encounter 
Cycle 

30       31

January 
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Sun Mon      Tue Wed Thu Fri Sat

    

February 

1 2 Consortium 
Meeting 

3 ATR Encounter 
Cycle 4 MCO Status 

Report Due 5 Claims Payment 
Cycle 

6       7 ATR Reference 
and Provider 

Extracts Available; 
Pilot Testing Begins 

 

8 9 10 ATR 
Encounter Cycle 11 12 Claims 

Payment Cycle 

13     14 15 16 17 ATR 
Encounter Cycle 18 MCO Status 

Report Due 19 Claims 
Payment Cycle 

20       21 22 23 24 ATR 
Encounter Cycle 25 26 Claims 

Payment Cycle 

27       28
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Sun Mon      Tue Wed Thu Fri Sat

    

March 

1 2 3 ATR Encounter 
Cycle 4 MCO Status 

Report Due  5 Claims Payment 
Cycle 

6       7 ATR Reference 
and Provider 

Extracts Available  
8 9 10 ATR 

Encounter Cycle 11 12 Claims 
Payment Cycle 

13     14 15 16 17 ATR 
Encounter Cycle 18 MCO Status 

Report Due 19 Claims 
Payment Cycle 

20     21 22 23 24 ATR 
Encounter Cycle 25 

System/Integration 
Testing Ends – Pilot 
Testing Extended two 
weeks 

26 Claims 
Payment Cycle 

27       28
User Acceptance 
Testing Begins; All 
Trading Partner 
Testing Begins 

29 30 31 ATR 
Encounter Cycle 
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Sun Mon      Tue Wed Thu Fri Sat

     1 

April 

MCO Status 
Report Due 2 Claims Payment 

Cycle 

3  4 ATR Reference 
and Provider 

Extracts Available; 
Control Group 
Testing Begins 

Internally 

5   6 7 ATR Encounter 
Cycle 8 

Pilot Testing Ends 
 

9 Claims Payment 
Cycle 

10     11 12 13 14 ATR 
Encounter Cycle 

 
Internal Control 
Group Review 
Meeting 

15 MCO Status 
Report Due 16 Claims 

Payment Cycle 

17  18
Control Group 
Testing Begins with 
MCO’s 

19     20 21 ATR 
Encounter Cycle 22 23 Claims 

Payment Cycle 

24     25 26 27 28 ATR 
Encounter Cycle 29 MCO Status 

Report Due 30 Claims 
Payment Cycle 
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Sun Mon      Tue Wed Thu Fri Sat

1    2 ATR Reference 
and Provider 

Extracts Available 
 3 4 5 ATR Encounter 

Cycle  6 7 Claims Payment 
Cycle  

8     9 10 11 12 ATR 
Encounter Cycle 13 MCO Status 

Report Due 14 Claims 
Payment Cycle 

15       16 17 18 19 ATR 
Encounter Cycle 20 21 Claims 

Payment Cycle 

22     23 24 25 26 ATR 
Encounter Cycle 27 MCO Status 

Report Due 28 Claims 
Payment Cycle 

29       30 31

May 
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Sun Mon      Tue Wed Thu Fri Sat

     

June 

1 Implement 
Reference/Provider 

Changes to 
Production 

2 ATR Encounter 
Cycle 3 4 Claims Payment 

Cycle  

5     6 Production 
Reference and 

Provider Extracts 
Available 

7 8 9 ATR Encounter 
Cycle 10 MCO Status 

Report Due 11 Claims 
Payment Cycle 

12      13 14 15 User 
Acceptance, Trading 

Partner, and 
Control Group 
Testing Ends 

16 ATR 
Encounter Cycle 17 18 Claims 

Payment Cycle 

19     20 21 22 23 ATR 
Encounter Cycle 24 MCO Status 

Report Due 25 Claims 
Payment Cycle 

26        27 28 29 30
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Sun Mon      Tue Wed Thu Fri Sat

     1 

July 

Implement 
Claims and 

Encounter Changes 
to Production 

2 

3      4 5 6 7 8 MCO Status 
Report Due 9 

10       11 12 13 14 15 16

17       18 19 20 21 22 23

24       25 26 27 28 29 30

31       
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Sun Mon      Tue Wed Thu Fri Sat

       

August 

1 2 3 4 5 6

7       8 9 10 11 12 13

14       15 16 17 18 19 20

21       22 23 24 25 26 27

28       29 30 31
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